STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM : UATE; aifiene  Page of 1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE ) FED. NO.
CCO#:. 236 SUPPLEMENT#:  ( | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $1 12,607,198.58
COST: $150,000_00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
. IS THIS REQUEST IN ACCORDANCE WITH YES []NO
SUPPLEMENTAL FUNDS PROVIDED:
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Bikepath Non-Skid Coating Mockup CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
;o . : C Th . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
Ongirl Contrsict Tirme: Tare: ). Trils Change: Time Adjustments: (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:
As directed by the Engineer, performing mockups for the replacement of the non-skid coating on the bikepath metal joints.

The new Bay Bridge bikepath is on a series of 10 meter long steel box sections. At each section joint there are two narrow
steel strips that serve as a joint cover plate and headers for the surrounding polyester concrete, which is pigmented and
has a broadcast sand finish to provide a nonskid surface. On the Skyway, the non-skid coating has become discolored and
is peeling off. A mockup will be performed to determine the best replacement method and material for the non-skid coating
on the bikepath metal joints. Once a decision has been made on the non-skid coating method, a supplemental change
order will be issued to revise the specifications and cover additional material procurement and installation costs.

This work will be paid as extra work at force account and the Department estimates it to total $150,000.00, which can be
financed from the contingency fund.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), and Wenyi Long
(Bridge Design). Maintenance concurrence is not required.

CONCURRED BY: ESTIMATE OF COST -
Construction Engineer: ~ William Casey, Sup TE Date 2/22/12 THIS REQUEST TOTAL TO DATE
- - X X ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date  3/8/12 EORGE ACCIINT $150,000.00 $150,000.00
Project Engineer: Date AGREED PRICE ’ $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $150,000.00 $150,000.00
FEDERAL PARTICIPATION
Environmental: Date
Other (speciy) HQ. Rich Fo oate 3712 [] PARTICIPATING [] PARTICIPATING IN PART NONE
er (Specity).
P 00 oy ate [ "] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Oth ify):
er (speciy) Date FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
Blistrit FriorAppraval By Date [(CJcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
Hilssie Appravgi O Date FEDERAL FUNDING SOURCE PERCENT
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